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Contract/Contractor Road Limits Status 

T201606301 

George & Lynch Inc. 

Vines Rd/Main St 
1st St/Main Ave to Western Town 

Limits 

Paving is completed. 

Shell Bridge Rd Phillips Landing Rd to 1st St/Main St Paving is completed. 

Zoar Rd Wood Branch Rd to Peterkins Rd Paving is completed. 

Honolulu Rd Omar Rd to Clayton Ave Paving is completed. 

Gravel Hill Rd Mount Joy Rd to Zoar Rd Paving is completed. 

Trap Pond Rd Wooten Rd to Laurel Rd Paving is completed. 

Horsey Church Rd Susan Beach Rd to SR 24 Paving is completed. 

Avenue of Honor US 113 to Patriots Way Paving is completed. 

Robinsonville Kendale Rd to Plantation Rd 
Paving is on hold until warranty repairs are accepted by 

utilities. 

Cedar Grove Rd Robinsville Rd to Plantation Rd 
Paving is on hold until warranty repairs are accepted by 

utilities. 

Wilson Rd Savannah Rd to US113 Paving is completed. 

SR 30, Gravel Hill Rd Hollis Rd to RR Tracks Milling is completed; paving scheduled for November 2019. 

Firemans Rd Bethel Rd to Daisey Rd Paving is expected to begin in the Spring of 2020. 

Dickinson Rd Beginning of Rd to Rt  1 Paving is expected to begin before Memorial Day 2020. 

T201706301 

George & Lynch Inc. 
SR 1 (Coastal Highway) 

South Dewey Town limit to Lewes 

Canal Bridge 

Construction of curb and curb ramps has begun and will 

continue through the winter of 2019/2020.  Paving 

anticipated to be completed in the spring of 2020. 

T201706305 

Allan Myers MD Inc. 
SR 54 Main St to SR 20 

Location to be completed in December 2019. 

T201806301 

Contractor TBD 
US 13 

Tharp Rd/Herring Run Rd to 

Cannon Rd 

Design is underway.  Contract will be advertised Winter of 

2019. 

T201806302 

Allan Myers MD Inc. 
US 113 

College Park Ln/Gordy St to 

Robbins Rd 

Paving on mainline and shoulders is complete.  

T201806303 

Contractor TBD 
US 13 Rifle Range Rd to Adams Rd 

Design is underway.  Contract will be advertised Winter of 

2019. 

T201906301 

Contractor TBD 

Central Ave (Laurel) Drawbridge to Georgetown Rd 

Design is underway.  Construction anticipated to start in the 

spring of 2020. 

West/Market/14th St 

(Laurel) 
Van Buren to US13 

West Gordy St (Laurel) Oak Ln to US13 
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Susan Beach Rd 
Maryland State Line to Horsey 

Church Rd 

Brooklyn Ave (Laurel) Delaware Ave to N. Central Ave 

T201906302 

Contractor TBD 

Market St (Bridgeville) Wesley Church Rd to Main St 

Design is underway.  Construction anticipated to start in the 

spring of 2020. 

Newton Rd US13, Sussex Hwy to Fawn Rd 

Adams Rd N. Main St to Newton Rd 

Fawn Rd US 13 to Sunnyside Rd 

T201906303 

Contractor TBD 

 

Front St (Milton) Cave Neck Rd to Chestnut St 

Design is underway.  Construction anticipated to start in the 

summer of 2020. 

SE 2nd St (Milford) S. Walnut St to S. Rehoboth Blvd 

Shingle Point /Chestnut St 

(Milton) 
Harbeson Rd to Milton Town limit 

Broadkill Rd 
SR 1, Coastal Hwy  to End of 

roadway 

Kings Hwy (Milford) 
Beginning of Curbed Section to 

Lakeview Ave 

Fitzgeralds Rd Shawnee Rd to US113 

Old Shawnee Rd Shawnee Rd to US113 

Sandhill Rd East Redden Rd to SR 30 

TBD West State St (Millsboro) Ellis Rd to Millsboro Little League 
Paving anticipated to start in the spring of 2020.  Expected to 

be combined with Town of Millsboro sidewalk project. 

T201906304 

Contractor TBD 
SR24 – Main St US113 to Millsboro Pond Bridge 

Design is underway.  Construction anticipated to start in the 

Fall of 2020. 

T201906305 

Contractor TBD 

Bridgeville/N. Bedford Rd 

(Georgetown) 
Bridgeville Rd to Market St 

Design is underway.  Construction anticipated to start in the 

Fall of 2020. 

 

East, Market St 

(Georgetown) 
Bedford Rd to town limits 

West Market St 

(Georgetown) 
US113 to Bedford St 

North, Bedford St 

(Georgetown) 
Bridgeville Rd to US113 

Airport Rd Carver St to East Pine St 

South, Bedford St 

(Georgetown) 
US113 to Market St 

Gov. Stockley Rd SR 20 to Zoar Rd 
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TBD US113 Southbound Fitzgerald Rd to Fleatown Rd 

Contract will include joint sealing the new concrete section.  

Work expected to be completed in 2020.  Work expected to 

be added to state maintenance contract. 

 


